COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 10: 24: 14
CONTI D C20325 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20325- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TIVE ALLOW 170 WORK DAYS
US 160 PASSI NG LANE NORTH OF TOWACC PERCENT TIME:  10.88 ORI G TI ME ALLON 170 WORK DAYS
PRQJECT NO. NHPP1601- 073
US 160 PASSI NG LANE NORTH OF TOWAOC
NAME OF ROAD:
PRQIECT COUNTI ES: NVONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 08/ 2019 DATE TI ME STARTED 05/06/2019
2273 RI VER ROAD DATE LET 03/07/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 9, 680, 034. 60 PARTI Cl PATI NG $ 615, 536. 32 $ 615, 536. 32
AWARD PRQIECT AMT: $ 9,086,930.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6.36% TOTAL EARNI NGS 615, 536. 32 615, 536. 32
FUNDS AVAI LABLE: $ 9,064, 498.28 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 615, 536. 32 615, 536. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -14, 123.59 -14,123.59
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 601, 412. 73 601, 412. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 601, 412. 73 601, 412. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 601, 412. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00033

202- 00090

202- 00220

202- 00240

202- 00810

202- 01000

202- 01035

202- 01130

202- 01300

C20325

ROADWAY

20325-BI D

NHPP1601- 073

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

Renova

Renpva

of

of

of

of

of

of

of

of

of

of

| TEM

DESCRI PTI ON
Tree
Pi pe
Del i neat or
Asphal t Mat
Asphalt Mat (Pl aning)
Ground Sign
Fence
Gat e
Guardrail Type 3

End Anchor age

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
27, 330. 00000
8. 000
EACH
507. 00000
12. 000
EACH
1, 320. 00000
60. 000
EACH
7.80000
8, 161. 000
5
4.00000
414. 000
sy
21. 40000
2.000
EACH
300. 00000
3, 813. 000
LF
0. 90000
1. 000
EACH
390. 00000
237. 000
LF
5. 75000
4. 000
EACH

340. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.350
0.350

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
30. 000
30. 000

0. 000
3, 902. 000
3, 902. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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9, 565

7,920

234.

15, 608

50

.00

00

00

.00

.00

.00

.00

.00

.00

10: 24: 14

AMOUNT

9, 565

7,920

234.

15, 608

50

.00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 202-04001

0065

202- 07000

0070

203- 00060

0075

203- 00100

0080

203-01140

0085

203- 01500

0090

203- 01510

0095

203- 01550

0100

203- 01594

0105

203- 01597

0110 203-02330

C20325

20325-BID
NHPP1601- 073

| TEM
DESCRI PTI ON

Pl ug Cul vert

Ooliterate O d Road

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

3. 000

10, 000. 00000

1. 000
LS
11, 000. 00000
14, 799. 000
cy
17.00000
500. 000
cy
28. 00000
20. 000
HOUR
130. 00000
20. 000
HOUR
113. 00000
40. 000
HOUR
130. 00000
40. 000
HOUR
190. 00000
100. 000
HOUR
96. 00000
80. 000
HOUR
335. 00000
80. 000
HOUR

46. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
20.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
5, 000.
5, 000.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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85, 000

6, 700

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00

10: 24: 14

AMOUNT

85, 000

6, 700

.00

.00

00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00000 Structure Excavation 1, 012. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0. 00
0120 206-00100 Structure Backfill (Cdass 1) 134. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0. 00
0125 206-01000 Bed Course Material 325. 000 0. 000
cY 0. 000 0. 00
59. 00000 0. 000 0. 00
0130 207-00210 St ockpi l e Topsoi | 5, 750. 000 0. 000
cY 2, 000. 000 8, 600. 00
4.30000 2,000. 000 8, 600. 00
0135 208-00002 Erosion Log Type 1 (12 Inch) 2, 060. 000 0. 000
LF 230. 000 1,115.50
4.85000 230. 000 1, 115. 50
0140 208-00020 Silt Fence 1, 100. 000 0. 000
LF 254. 000 508. 00
2.00000 254. 000 508. 00
0145 208-00045  Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0155 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 1. 000 61. 50
61. 50000 1. 000 61. 50
0160 208-00105 Renopval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0165 208-00207 Er osi on Control Managenent 90. 000 0. 000
DAY 5. 000 2,785.00

557. 00000 5. 000 2,785.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 35, 000. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0175 210-00011 Reset Mail box Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-00810 Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 210-01011 Reset Gate 3.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0190 212- 00006 Seedi ng (Native) 10. 700 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi ti oning 10. 700 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0200 213-00004 Ml ching (Weed Free Straw) 10. 700 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0205 213-00061 Mil ch Tackifier 1, 071. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0210 214-01010 Brush Layer Cutting 15. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0215 216-00041 Soi | Retention Bl anket (Straw Coconut) 1, 136. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0220 240- 00000 W dlife Biologist 20. 000 0. 000
HOUR 1. 000 107. 00

107. 00000 1. 000 107. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0230 304-02000  Aggregate Base Course (Cl ass 2) 31, 868. 000 0. 000
TON 45. 920 826. 56
18. 00000 45. 920 826. 56
0235 304-06000 Aggregate Base Course (C ass 6) 21, 001. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0240 304-06009  Aggregate Base Course (Class 6) (Special) 4, 460. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0245 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 38, 140. 000 0. 000
8-12"
( ) SY 10, 796. 000 26, 990. 00
2.50000 10, 796. 000 26, 990. 00
0250 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 204. 000 0. 000
TON 0. 000 0. 00
205. 00000 0. 000 0. 00
0255 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 7, 646. 000 0. 000
TON 0. 000 0. 00
149. 00000 0. 000 0. 00
0260 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 17, 313. 000 0. 000
TON 0. 000 0. 00
108. 50000 0. 000 0. 00
0265 411-10255 Enul sified Asphalt (Sl ow Setting) 3, 486. 000 0. 000
GAL 0. 000 0. 00
4.85000 0. 000 0. 00
0270 420-00000 Ceonenbr ane 152. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 420-00112  Geotextile (Drainage) (Cass 1) 1, 283. 000 0. 000
Sy 0. 000 0. 00

3. 35000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 506-00030 G outed Riprap (6 Inch) 2.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 506- 00206 Ri prap (6 Inch) 314. 000 0. 000
cY 0. 000 0. 00
183. 00000 0. 000 0. 00
0290 506-00209 Riprap (9 Inch) 16. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0295 506-00212 Riprap (12 Inch) 58. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 506-00218 Riprap (18 Inch) 91. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 506-01020 Geogri d Rei nforcenent 300. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0310 601-03000 Concrete Class D 50. 000 0. 000
cY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0315 602- 00020 Rei nforcing Steel (Epoxy Coated) 3, 651. 000 0. 000
LB 0. 000 0. 00
6. 50000 0. 000 0. 00
0320 603-00001  Annul ar Space G outing 114. 000 0. 000
cY 0. 000 0. 00
390. 00000 0. 000 0. 00
0325 603-00051 Cul vert Lining (48 Inch)(Slip) (63"x43" Elliptical 334. 000 0. 000
HDPE)
LF 0. 000 0. 00
647. 00000 0. 000 0. 00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 100. 000 0. 000
LF 0. 000 0. 00

194. 00000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 116. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 536. 000 0. 000
LF 168. 000 66, 528. 00
396. 00000 168. 000 66, 528. 00
0345 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 372.000 0. 000
(Conplete In
LF 152. 000 29,792. 00
196. 00000 152. 000 29,792.00
0350 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 88. 000 0. 000
(Conplete In
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 84. 000 0. 000
(Conplete In
LF 40. 000 20, 000. 00
500. 00000 40. 000 20, 000. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0365 603-05036 36 Inch Reinforced Concrete End Section 8. 000 0. 000
EACH 4.000 8, 600. 00
2,150. 00000 4. 000 8, 600. 00
0370 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 22.000 0. 000
EACH 8. 000 22, 400. 00
2, 800. 00000 8. 000 22,400. 00
0375 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
2,375. 00000 0. 000 0. 00
0380 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0385 603-70905 9x5 Foot Concrete Box Cul vert (Precast) 130. 000 0. 000
LF 0. 000 0. 00

1, 580. 00000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-00301 Guardrail Type 3 (6-3 Post Spacing) 31 In MSS 1, 988. 000 0. 000
LF 0. 000 0.00
26. 50000 0. 000 0. 00
0395 606- 02003 End Anchorage (Nonflared) 31 In MSS 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0400 607- 00005 End Post 11. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0405 607-00010 Corner and Line Brace Post 25. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0410 607-01000 Fence Barbed Wre with Metal Posts 2,601. 000 0. 000
LF 0. 000 0.00
4. 25000 0. 000 0. 00
0415 607-11200 Fence Conbination Wre Wth Metal Posts 612. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0420 607-11525 Fence (Pl astic) 1, 000. 000 0. 000
LF 191. 000 496. 60
2.60000 191. 000 496. 60
0425 607-60110 10 Foot Gate 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0430 612-00001 Del i neator (Type I) 30. 000 0. 000
EACH 0. 000 0.00
23.50000 0. 000 0. 00
0435 612-00002 Del i neator (Type I1) 17. 000 0. 000
EACH 0. 000 0. 00
27. 90000 0. 000 0. 00
0440 612-00003 Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0.00

32.50000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0445 613-00200

0450

613- 07004

0455

614-00011

0460

614- 00012

0465

614-01512

0470

614- 01522

0475

614- 01575

0480

614- 01578

0485

614- 80391

0490

619- 06240

0495 619-50640

C20325
20325-BID
NHPP1601- 073

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM

DESCRI PTI ON

2 Inch Electrical

Type Four

Si gn Panel

(d ass

Si gn Panel

(C ass

St eel

Si gn Support

St eel

Si gn Support

St eel

Si gn Support

Steel Sign Support

Pul | Box

Condui t

D)

)

(2-1nch Round) (Post)

(2-1nch Round) ( Socket)

(2-1/2 I'nch Round NP-40) (Post)

(2-1/2 Inch Round NP-40)(Slipbase)

Runbl e Strip (Ginding)(Asphalt)

24 Inch Ductile Iron Pipe

8 Inch Plastic Pipe (HDPE DR 11)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 560. 000
LF
10. 60000
8. 000
EACH
3, 350. 00000
6. 250
SF
20. 00000
126. 500
SF
25. 00000
36. 000
LF
16. 65000
11. 000
EACH
105. 00000
120. 000
LF
17. 85000
14. 000
EACH
260. 00000
14, 750. 000
LF
0. 35000
250. 000
LF
185. 00000
285. 000
LF

49. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 24: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 619-51280 16 Inch Plastic Pipe (HDPE DR 11) 3, 862. 000 0. 000
LF 0. 000 0. 00
106. 00000 0. 000 0. 00
0505 619-51280 16 Inch Plastic Pipe (HDPE DR 9) 6, 600. 000 0. 000
LF 0. 000 0. 00
118. 20000 0. 000 0.00
0510 619-71000 Pl ace Valve (16" Butterfly Valve) 3. 000 0. 000
EACH 0. 000 0. 00
17, 860. 00000 0. 000 0. 00
0515 619-71000 Pl ace Valve (8" Butterfly Valve) 2.000 0. 000
EACH 0. 000 0. 00
12, 300. 00000 0. 000 0.00
0520 619-71516 2 Inch Air and Vacuum Val ve 14.000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0525 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 300 22,913. 06
76, 376. 85000 0. 300 22,913. 06
0530 626-00000  Mbbilization 1. 000 0. 000
LS 0. 250 144, 750. 00
579, 000. 00000 0. 250 144, 750. 00
0535 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 160 640. 00
4, 000. 00000 0.160 640. 00
0540 627-00005 Epoxy Pavenent MarKki ng 264. 000 0. 000
GAL 0. 000 0. 00
100. 50000 0. 000 0. 00
0545 627-00013 Pavement Marking Paint (H gh Build) (Tenporary) 528. 000 0. 000
GAL 190. 900 9, 163. 20
48. 00000 190. 900 9,163. 20
0550 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 457. 400 0. 000
SF 0. 000 0. 00

23.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0555 630- 00000

0560

630- 00007

0565

630- 00012

0570

630- 80341

0575

630- 80342

0580

630- 80343

0585

630- 80350

0590

630- 80355

0595

630- 80357

0600

630- 80360

0605 630-80363

C20325

NHPP1601- 073

20325-BID

| TEM
DESCRI PTI ON
Fl aggi ng
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Si ze Q)

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5, 580. 000

HOUR
24. 55000
78. 000

DAY
112. 00000
193. 000
DAY

809. 00000
12. 000

EACH
39. 00000
52. 000

EACH
39. 00000
2.000

EACH
45. 00000
100. 000

EACH
28. 00000
2.000

EACH
3, 350. 00000
2.000

EACH
750. 00000
86. 000

EACH
28. 00000
25. 000

EACH

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
635. 750
635. 750

0. 000
11. 000
11.000

0. 000
23. 000
23. 000

0. 000
6. 000
6. 000

0. 000
26. 000
26. 000

0. 000
0. 000
0. 000

0. 000
50. 000
50. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
43. 000
43. 000

0. 000
0. 000
0. 000
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15, 607

1, 232

18, 607

234.

1,014

1,400

1,675

1, 204

66

00

00

00

.00

00

00

.00

00

.00

10: 24: 14

AMOUNT

15, 607

1,232

18, 607

234.

1,014

1, 400

1,675

1,204

66

00

00

00

00

.00

00

00

.00

00

.00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20325-BI D ESTI MATE RUN 06/ 20/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 83. 000 0. 000
EACH 41.500 1, 867.50
45. 00000 41. 500 1, 867. 50
0615 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0620 630- 80380 Traffic Cone 200. 000 0. 000
EACH 100. 000 250. 00
2.50000 100. 000 250. 00
0625 630-80440 Portabl e Runble Strips (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0630 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00
0635 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adjustnent 32, 378. 000 0. 000
EA 341. 240 341. 24
1. 00000 341. 240 341. 24
0645 700-70018 F/ A Roadway Snoot hness I ncentive 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 32,378. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0655 700-70023 F/ A On- The-Job Trai nee 17, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70025 F/A Quality Incentive Payment 32, 378. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C20325
20325-BID
NHPP1601- 073

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

ESTI MATE RUN 06/ 20/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0665 700- 70060

0670 700-70111

0675 700-70270

0680 700-70380

CAT NO0201

0685 403-09500

CAT NO0400

0690 620-00002

0695 620-00012

0700 620-00020

ROADWAY

F/' A Adjust Utilities

Project First Program

F/ A Water Lines (lnspection)

F/ A Erosion Control

COUNTY ROAD B

Furni sh Hot M x Asphal t

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NG 0001 10: 24: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,529,434.60 $ 538,136.32% 538, 136. 32

800. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0.00
CAT 0201 CURRENT AMI  $ 73,200.00 % 0.00% 0. 00
1. 000 0. 000
EACH 1. 000 31, 900. 00
31, 900. 00000 1. 000 31, 900. 00
1. 000 0. 000
EACH 1. 000 41, 600. 00
41, 600. 00000 1. 000 41, 600. 00
1. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1. 000 3, 900. 00

CAT 0400 CURRENT AMT $ 77,400.00 $ 77,400.00 $ 77,400. 00

PROJECT TOTAL CURRENT AMI $ 9, 680,034.60$% 615,536.32% 615, 536. 32



